BAXTE OODMAN

Consulting Engineers

March 1, 2023

Mayor and Board of Trustees

Village of Westmont
31 W. Quincy Street
Westmont, lllinois 60559

Subject: Village of Westmont — Linden, Warwick and Dallas Water Main Improvements

Construction Services

Dear Mayor and Board of Trustees:

Baxter & Woodman, Inc. is pleased to submit this Proposal to complete construction engineering services

for the Linden, Warwick and Dallas Water Main Improvements project consisting of approximately 2,081

linear feet of 8” PVC water main and approximately 282 lineal feet of 6” PVC water main, including gate

valves, vaults, fire hydrants, and other miscellaneous items of work.

The following outlines our scope of services and engineering fee:

Construction Services

1. Actasthe Owner’s representative with duties, responsibilities and limitations of authority as assigned

in the construction contract documents.

2. PROJECT INITIATION

A.

Prepare Award Letter, Agreement, Contract Documents, Performance/Payment Bonds, and
Notice to Proceed.

Receive Contractor insurance documents.

Attend and prepare minutes for the preconstruction conference and review the Contractor’s
proposed construction schedule and list of subcontractors.

3. CONSTRUCTION ADMINISTRATION

A.
B.

Attend periodic construction progress meetings.

Shop drawing and submittal review by Engineer shall apply only to the items in the submissions
and only for the purpose of assessing, if upon installation or incorporation in the Project, they are
generally consistent with the construction documents. Owner agrees that the contractor is solely
responsible for the submissions (regardless of the format in which provided, i.e., hard copy or
electronic transmission) and for compliance with the contract documents. Owner further agrees
that the Engineer’s review and action in relation to these submissions shall not constitute the



BAXTERC\WOODMAN

provision of means, methods, techniques, sequencing or procedures of construction or extend to
safety programs of precautions. Engineer’s consideration of a component does not constitute
acceptance of the assembled item.

C. Prepare construction contract change orders and work directives when authorized by the Owner.

D. Review the Contractor’s requests for payments as construction work progresses and advise the
Owner of amounts due and payable to the Contractor in accordance with the terms of the
construction contract documents.

E. Research and prepare written response by Engineer to request for information from the Owner
and Contractor.

F. Project manager or other office staff visit site as needed.

4. FIELD OBSERVATION

A. Engineer will provide a Resident Project Representative at the construction site on a periodic part-
time basis from the Engineer’ office of not more than eight (8) hours per regular weekday, not
including legal holidays (for up to 320 hours) as deemed necessary by the Engineer, to assist the
Contractor with interpretation of the Drawings and Specifications, to observe in general if the
Contractor’s work is in conformity with the Final Design Documents, and to monitor the
Contractor’s progress as related to the Construction Contract date of completion.

B. Through standard, reasonable means, Engineer will become generally familiar with observable
completed work. If the Engineer observes completed work that is inconsistent with the
construction documents, that information shall be communicated to the contractor and Owner
to address. Engineer shall not supervise, direct, control, or have charge or authority over any
contractor’s work, nor shall the Engineer have authority over or be responsible for the means,
methods, techniques, sequences, or procedures of construction selected or used by any
contractor, or the safety precautions and programs incident thereto, for security or safety at the
site, nor for any failure of any contractor to comply with laws and regulations applicable to such
contractor’s furnishing and performing of its work. Engineer neither guarantees the performance
of any contractor nor assumes responsibility for any contractor’s failure to furnish and perform
the work in accordance with the contract documents, which contractor is solely responsible for
its errors, omissions, and failure to carry out the work. Engineer shall not be responsible for the
acts or omissions of any contractor, subcontractor, or supplier, or of any of their agents or
employees or any other person, (except Engineer’s own agents, employees, and consultants) at
the site or otherwise furnishing or performing any work; or for any decision made regarding the
contract documents, or any application, interpretation, or clarification, of the contract
documents, other than those made by the Engineer.

C. Part-Time Field Observation provides that the Resident Project Representative will make
intermittent site visits to observe the progress and quality of Contractor’s executed Work. Part-
Time Field Observation does not guarantee the Engineer will observe or comment on work
completed by the contractor at times the Resident Project Representative is not present on
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site. Such visits and observations by the Resident Project Representative, if any, are not
intended to be exhaustive or to extend to every aspect of Contractor’s Work in progress or to
involve detailed inspections of Contractor’'s Work in progress beyond the responsibilities
specifically assigned to Engineer in this Agreement and the Contract Documents, but rather are
to be limited to spot checking, selective sampling, and similar methods of general observation of
the Work based on Engineer’s exercise of professional judgment as assisted by the Resident
Project Representative, if any.

Provide the necessary base lines, benchmarks, and reference points to enable the Contractor to
proceed with the work.

Keep a daily record of the Contractor’s work on those days that the Engineers are at the
construction site including notations on the nature and cost of any extra work.

5. PROJECT CLOSEOUT

A. Provide construction inspection services when notified by the Contractor that the Project is
substantially complete. Prepare written punch lists during substantial completion inspections.
B. Prepare Certificate of Substantial Completion.
C. Provide construction inspection services when notified by the Contractor that the Project is
complete. Prepare written punch lists during final completion inspections.
D. Review the Contractor’s written guarantees and issue a Notice of Acceptability for the Project by
the Owner.
E. Review the Contractor’s requests for final payment and advise the Owner of the amounts due and
payable to the Contractor in accordance with the terms of the construction contract documents.
F. Prepare construction record drawings which show field measured dimensions of the completed
work which the Engineers consider significant and provide the Owner with an electronic copy
within ninety (90) days of the Project completion.
Schedule
PROJECT SCHEDULE
Notice to Proceed March 2023
Substantial Completion May 2023 (90 Calendar Days from NTP)
Final Completion Date June 2023 (120 Calendar Days from NTP)

Engineering Fee
The Owner shall pay the Engineer for the services performed or furnished, based on our hourly billing

rates for actual work time performed plus reimbursement of out-of-pocket expenses including travel,
which in total will not exceed $73,000.00.
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Consulting Engineers

BAXTE

If this Proposal is acceptable, please sign and return one copy for our files. The attached Standard Terms

and Conditions apply to this Proposal.
Sincerely,

BAXTER & WOODMAN, INC.
CONSULTING ENGINEERS /]
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Dennis Dabros, PE
Vice President
Attachment

ACCEPTED BY:

TITLE:

DATE:

VILLAGE OF WESTMONT, ILLINOIS
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